Progress Reporting Period: July 29— August 25, 2006 Date: September 8, 2006
Report: 44

Site: Diamond Alkali, Operable Unit 3, Passaic River Study | IAG: DW96941975

Expansion, New Jersey IAG Expiration Date:
12/31/07

Phase: RI/FS, DACW41-02-D-0003, T.O. 0011 Malcolm Pirnie Project Numbers: 4553-001,

Oou3 W912DQ-06-D-0006, T.O. 0002 4553-025, 4553-027, and 4553-031

USEPA RPMs: Alice | PH: 212-637-4427 USACE PM: PH: 816-389-3581
Yeh & Tom Taccone PH: 212-637-4281 Elizabeth
Buckrucker

MPI PM: Len Warner | PH: 914-641-2972 MPI Deputy PM: PH: 914-641-2628
Scott Thompson

CRITICAL ISSUE SUMMARY:

=  WVN No. 02 was prepared for contract W912DQ T.0. 0002 to address additional funding
needs for the former Early Action Evaluation as it was transitioned to an Interim Remedial
Measure (IRM)/ Focused Feasibility Study (FFS) and submitted August 7th. Contract
Mod for ATP 2 is to be received in early September to facilitate the submittal of the pre-
draft FFS and subsequent tasks. Further funding needs were identified at the close of
this reporting period (L. Warner e-mail dated August 30, 2006) and are to be addressed
via a future WVN 4.

= A $75,000 verbal authorization was provided to Malcolm Pirnie by USACE-KC on August
25, 2006 to prevent a work stoppage due to lack of funding on the Passaic River project
(especially the Focused Feasibility Study), pending award of ATP 2.

= The ATP 2 award for Contract W912DQ T.O. 0002, anticipated 8 Sep 2006 from USACE-
KC, will include funding for sediment sample analytical costs authorized and incurred
after March 31, 2006 and listed in the attached table, to address the analytical funding
shortfall issue raised in the Critical Issue Summary on PR No. 43. It is understood that
additional documentation will need to be submitted for some invoices to confirm their
applicability under contract W912DQ.

= The DQO Refinement and Data Usability Evaluation tasks are on hold. A new task may
be developed and funded under contract W912DQ T.O. No. 0002 to address the Weight
of Evidence Assessment. Battelle and MPI are awaiting authorization regarding a tech
support item for review of PRP water column detection limits.

Task Activities in Current Next Milestone Issues
Reporting Period

Community Cl activities currently on hold. To be determined based No issues.

Relations on direction from USEPA

regarding future fact
sheets and CI
deliverables and funding
availability.

September 8, 2006
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Task Activities in Current
Reporting Period

Next Milestone

Issues

Interim = Met with PRP group

Remedial representatives to discuss

Measure the relationship between

(IRM) the IRM effort and future
RI/ES direction on August
23",

* Flood Modeling Report
submitted August 7.

= Completed review of
Hydroqual flood modeling
results and found
unacceptable uncertainty in
the output, due to the digital
elevation model (DEM)
generated from USGS
topographical data.

= Review of HQI flood
modeling was complicated
by HQI's incorrect post-
processing of the initial
model results, which led to
release of an incorrect
initial result that showed
minimal flooding (7.5
acres). HQI notified MPI of
the error and resubmitted
the data, which then
showed 44.5 ac of flooding.

= Obtained and
georeferenced USACE
Flood Control Study Maps
and HEC cross-sections,
and provided this
information to HQI as
supplementary elevation
data.

= Updated LPR Conceptual
Site Model.

= Prepared internal review
copy of IRM FFS report,
including process option
and technology review, cost
estimates, and
ARARS/TBCs.

= Prepared analyses of
potential groundwater
contributions to LPR water
column contamination.

= Complete internal
Pirnie review of pre-
draft FFS report initial
sections by
September 5th.

=  Complete digitizing
upper 11 miles of
shoreline data for use
by HQI in revised
flood control model
by week of
September 11"

= HQI to complete
revised flood model
analyses by
September 15™.

= Submit pre-draft FFS
report on September
29",

= Submit draft FFS
report November
2006.

= Conduct a workgroup
meeting in November
20067

=  WVN 2 and ATP 2/WVN 3
will address the IRM funding
needs identified in the
previous progress report
(July 31°" e-mail submitted by
L. Warner). Additional risk
assessment costs identified
after August 8" USEPA
teleconference addressed in
ATP 2 documents.

= August 30" e-mail submitted
by L. Warner identified
additional funding needs for
the pre-draft FFS report. MPI
is to submit a draft WVN No.
4 to USACE under contract
W912DQ due Sep 8. A
portion of the add’l funding
needs is associated with the
effort for the flood modeling
identified in this progress
report.

= Current task planning and
schedule does not explicitly
address a CSTAG review.
USEPA acknowledged the
matter and it will be
addressed in future task
planning. Anticipated
funding in ATP 2 may not be
sufficient to reach this phase
of the work.

September 8, 2006
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Task Activities in Current Next Milestone Issues
Reporting Period
IRM Risk = FFS risk assessment = Meeting at USEPA No issues.
Assessment development coordinated on August 28" to
between Pirnie and review preliminary
Battelle. findings and discuss
= Pirnie collected, organized assumptions.
and transferred sediment = Submittal of
data from PREmis to preliminary RA
Battelle on August 15", deliverable to Pirnie
= Battelle calculated and USEPA on
preliminary human health September 6.
and ecological risk = Risk Assessment
estimates. review comments
= Battelle drafted introduction due September 11™,
Baseline Risk Assessment
report sections.
= Conference calls on the risk
assessment activities were
held with USEPA on August
8" and August 17"
FSP Volume 2 No activity this period. Assist USEPA to respond | = No funding currently
to stakeholder comments authorized for evaluation of
as requested. comments on Draft FSP 2
and/or preparation of
responses.
= No WRDA funding for final
FSP Vol. 2 prep until FY07.
Sediment Craig Jones (Sea Engineering) | SEDZLJ implementation HQI effort will largely cease on

Transport Model

continued SEDZLJ
implementation in ECOM
model.

to continue if funding
permits additional work.

sediment transport modeling due
to W912DQ T.O. No. 0002 WVN
2 authorized funding.

Hydrodynamic = Modification of model grid; = Attend a meeting with | HQI budget (approximately 80%
Model tested model with 2005 flow USEPA and Alan complete) will accommodate
conditions; adjusted grid Blumberg on response to comments on the
resolution for stable model September 12" to Hydrodynamic Model Report and
performance. review model submittal of a revised report,
= Processed MPI and calibration although comments regarding
Rutgers field survey data comments. model grid resolution and dye
(ADCP and CTD casts) = Respond to simulation studies are currently
collected between 2004 comments and revise | considered out of HQI's lump
and 2005, confirming data hydrodynamic model | sum scope.
gaps and mooring calibration report.
positions.
= Tested wind-wave model
components.
Final Modeling Final Modeling Plan for LPR HQI to implement No further MPI review or
Plan resubmitted by HQI on August comments transmitted by | backcheck of the Final Modeling

10, 2006.

Eugenia Naranjo via e-
mail on September 7"
and resubmit document.

Plan will be conducted, as
directed by USACE.

September 8, 2006
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

Field
Investigations/
Draft Round 1
Report

= Refer to attached table for
status of collected
environmental samples,
analytical results, and data
validation.

= Low res core PCB
congener and dioxin/furan
data transmitted to
demaximis.

= Various historic datasets
and database info
forwarded to E. Naranjo on
August 10"

= Draft Round 1
Reporting task may
be developed and
funded under
contract W912DQ.

=  Additional $100K for
sediment sample analysis to
be funded via ATP 2 under
W912DQ, although some
additional documentation
must be provided to USACE.

= Funding to complete sample
data validation to be
provided under ATP 2.

Field Facility =  Work Plan for previous = Facility walkthrough None.
Transfer round of Field Facility Wipe with demaximis and
and Sweep Sampling ENSR on August
forwarded to demaximis on 29",
August 9™ = Deliver transfer
= Field facility telephone activity schedule to
system information and USACE September
Safari Telecom contact 11",
information forwarded to = Provide COCs for
demaximis on August 10™. archived samples
and cores to
demaximis.
= Arrange IDW
disposal.
CSM/Problem No activity this period. This Conduct future HHRA No issues.
Formulation task will be removed from the and ERA efforts, as
next progress report, since itis | requested by USACE and
a precursor to further RA USEPA.
efforts, which will be separately
reported.
WOE Activities not yet initiated. Tasks on hold until further | No issues.
Assessment and direction received from
Data Usability USACE/USEPA.
Evaluation
DQO Refinement | Effort for FSP Volume 2 DQO Awaiting ACE/EPA Task on hold until direction

Refinement completed.

direction. Completing the
Lower Passaic River
DQO refinement,
including contributions by
MPI and HQI (refer to
technical support request
W912DQ-002), would be
useful in the scoping
discussions for the water
column sampling to be
conducted by the PRPs.

received from USACE and
USEPA. When work re-
commences, the negotiated
effort will need to be re-
evaluated.

September 8, 2006
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Task

Activities in Current
Reporting Period

Next Milestone

Issues

Meetings &
Teleconferences

= August 8 — FFS risk
assessment (RA)
teleconference

= August 9 — biweekly Call

= August 16 — teleconference
with Axys and demaximis

= August 16 — teleconference
to prep for 8/23 meeting

= August 17 — FFS RA
teleconference

= August 17 — Flood
modeling teleconference

= August 22 — biweekly call

= August 23 — meeting with
cooperating party group on

= August 28 — FFS RA
meeting

= Sep6-IRM
presentation to
NJDEP

= Sep 7 — biweekly call

= Sep 8 — preliminary
RA brief to Ray
Basso

= Sep 12 -HQI
meeting with USEPA
and A. Blumberg

= Sep 19 — biweekly
call

= Late September —

Not applicable.

IRM and RI/FS FFS progress brief to
EPA?
PREmis = Completed enhancements = Conduct regular data | None.
to non-historical data report downloads from non-
to facilitate delivery of historic report
2005-06 sampling data to function and transfer
agencies and stakeholders. data to cooperating
= Corrected low resolution party group (w/copies
coring location coordinates. to USEPA).
= PREmis ERD submitted to = Perform routine
USEPA on August 9" for maintenance and
transfer to demaximis. respond to agency
»= Individual users deleted requests.
from PREmis security
access on August 15"
= Schedule updated posted
August 18"
= Routine maintenance.
www.ourPassaic. | = Posted Restoration = Post HQI Modeling None.

org

Workgroup meeting
materials.
= Routine maintenance.

Work Plan.

=  Perform routine
maintenance and
respond to agency
requests.

= Post Passaic River
Symposium News
Items.

= Update PDT Meeting
Item.

= Add Diamond Alkali
to “Links” page.

September 8, 2006
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Updated September 18, 2006

LOWER PASSAIC RIVER RESTORATION PROJECT
LABORATORY DATA STATUSTABLE

FALL 2005 and JAN 2006 FIELD PROGRAM S
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High Resolution Coring (select cores)
Total Organic Carbon (TOC) STL 554 $65 $36,010 30-Nov|Validation underway w/emphasis on 6 selected cores.
Grain Size (laser method) STL
Validation complete on all original core segment samples. Data has been received on the approximately
70 additional samples submitted to fill-in and confirm data on cores selected. New datawas
Radiologica - Cs-137 Outreach 551 $75 $41,325 30-Nov| plotted/evaluated and will be validated upon receipt of ATP 2 budget.
Radiological - Pb-210 & Po-210 Outreach 549 $50 $27,450 30-Nov
PCB Axys 80 $950 $76,000 30-Nov|Axys has completed analyses of al but the last batch of 32 low resolution pesticide samples submitted on
Dioxin Axys 80 $700 $56,000 30-Nov|July 18, 2006. Completion of data validation will be conducted under ATP 2. 3 PCB Congener SDGs
Pesticide (Low Resolution) Axys 112 $325 $36,400 30-Nov|expected to be received the week of 11 Sep 2006.
Pesticide Reinjection (High Resolution) Axys 14 $200 $2,800 30-Nov|Data to be submitted for validation upon receipt of ATP 2 budget.
Samples not submitted due to budget. PCB extracts can be held for up to 1 year frozen, or until
PCB (to be submitted) Axys 32 $950 $30,400 18-Jul NA approximately June 2007.
Samples not submitted due to budget. Dioxin extracts can be held for up to 1 year frozen, or until
Dioxin (to be submitted) Axys 32 $700 $22,400 18-Jul NA approximately June 2007.
PAH data validation was resumed upon USACE and USEPA decision to provide additional validation
PAH Axys 171 $325 $55,575 20-Sep|budget in ATP 2.
Metals CLP Sentinel 241 NA NA Inorganic data planned for transfer to PRP group during the week of 11 Sep 2006.
X-radiography To be determined
Total Hi Res Job-to-date (JTD) Cost $301,310
Total Hi Res Costs Pending $52,800 32 PCBg/Dioxin samples.
L ow Resolution Coring
PCB Aroclor CLPA4 62 NA NA Data received and provided to EAE team, but is only partialy in PRErmis due to EDD format problems.
IT appears to have resolved issues and is correcting EDDs. Some of the inorganic data has been
SVOC and PAH CLPA4 62 NA NA uploaded; but aconversion effort is required for the CLP data files. There are QA issues reported with
Metals (plus cyanide and mercury) CLP Sentind 62 NA NA the Vdidated PCB Aroclor data. USEPA CLP has offered to reanalyze the PCB arochlor data; however,
the extracts have exceeded their holding times and our current recommendation is not to conduct re-
VOC CLPA4 60 NA NA analyses.
Herbicide STL -VT 62 $145 $8,990
PCB Congener anaytical data has been provided to STL for their use in completing the correlation
Immunoassay - 20 samplesfor correlation STL - TN 21 $6,405 15-Oct|between the immunoassay samples and the samples analyzed by Axys.
Archived |mmunoassay STL - TN
Radiologica - Cs-137 Outreach 59 $75 $4,425
Dioxin/Furan Axys 62 $700 $43,400
Pesticide Axys 62 $325 $20,150
PCB Congener Axys 62 $950 $58,900
TOC STL -VT 60 $65 $3,900
TPH STL -VT 62 $145 $8,990
Geotechnical - Moisture STL -VT 61 $10 $610 NA No validation planned.
Geotechnical - Grain Size STL -VT 61 $100 $6,100 NA No validation planned.
Geotechnical - Specific Gravity STL -VT 61 $35 $2,135 NA No validation planned.
Geotechnica - pH STL -VT 61 $10 $610
Total Low Res JTD Cost $158,210
Total Low Res Costs Pending $6,405
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Updated September 18, 2006 LOWER PASSAIC RIVER RESTORATION PROJECT
LABORATORY DATA STATUSTABLE
FALL 2005 and JAN 2006 FIELD PROGRAMS
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Water Column Large Volume @
Validation and preparation of a preliminary draft data evaluation memo will be conducted using ATP 2
Pesticides (Aqueous) Axys 5 $300 $1,500 15-Oct|funding.
Pesticides (Filters) Axys 5 $300 $1,500
PCB Congeners (XAD Cartridges) Axys 5 $900 $4,500
PCB Congeners (Filters) Axys 5 $900 $4,500
Dioxin/Furans (XAD Cartridges) Axys 5 $650 $3,250
Dioxin/Furans (Filters) Axys 5 $650 $3,250
20L Bottle Processing Fee & Filters Axys 2 $550 $1,100 NA Sample processing costs -- no associated data
Total Large Vol JTD Cost $19,600
Water Column Small Volume )
Mercury Total Brooks Rand 30 $219 $6,570 15-Oct|CAS numbersin PREmis modified to allow data upload, and 90% of the data has been uploaded. STL
Mercury Filter Brooks Rand 30 See above 15-Oct| currently remedying the data upload for afew samples which had PREmis errors; after which these
Methyl mercury Total Brooks Rand 30 $404 $12,120 15-Oct|parameters will be validated.
Methyl mercury Filter Brooks Rand 30 See above 15-Oct
Particulate Organic Carbon (POC) STL -VT 26 $80 $2,080
Dissolved Organic Carbon (DOC) STL -VT 26 $50 $1,300
Metals Total CLP Sentinel 31 NA NA
Metals Filter CLP Sentinel 31 NA NA
Cyanide CLP Sentinel 14 NA NA
Total Suspended Solids (TSS) STL -VT 89 $20 $1,780
Biological Oxygen Demand (BOD) STL -VT 13 $25 $325
COD/TKN/Total P STL -VT 14 $100 $1,400
Chlorophyll A Westfield 14 $50 $700
Ammonia STL -VT 13 $20 $260
VOC CLPA4 23 NA NA
SvoC CLPA4 18 NA NA
Chlorinated Herbicides STL -VT 18 $145 $2,610
Ortho-Phosphate STL -VT 14 $50 $700
Total JTD Small Volume $29,845
Water Column High Flow Event
Volatile Suspended Solids DESA 135 NA NA Problems with EDD received from DESA |ab were resolved and the data was successfully uploaded to
Total Suspended Solids (TSS) DESA 135 NA NA PREmis on 6/21/06.
Tota Organic Carbon (TOC) DESA 29 NA NA
Dissolved Organic Carbon (DOC) DESA 29 NA NA
SPMD - Deployment 1
Dioxin/Furan Axys 13 $600 $7,800 31-Oct| The concentrations of the analytes in extracts has been reported by Axys. This data needs to be evaluated
PCB Congener Axys 13 $850 $11,050 31-Oct|and the analyte concentrations in the water column cal culated based upon deployment times and the
Pesticides Axys 13 $270 $3,510 31-Oct|theoretical adsorption rates of analytes into the SPMDs. If the datais found to be acceptable/usable it
PAH Axys 13 $270 $3,510 31-Oct|can be validated and approved.
Total JTD SPMD No. 1 $25,870
SPMD - Deployment 2
Dioxin/Furan Axys 16 $600 $9,600 31-Oct| The concentrations of the analytes in extracts has been reported by Axys. This data needs to be evaluated
PCB Congener Axys 16 $850 $13,600 31-Oct|and the analyte concentrations in the water column cal culated based upon deployment times and the
Pesticides Axys 16 $270 $4,320 31-Oct|theoretical adsorption rates of analytes into the SPMDs. If the datais found to be acceptable/usable it
PAH Axys 16 $270 $4,320 31-Oct|can be validated and approved.
Total JTD SPMD No. 2 $31,840
Extraction Costs for SPMD Nos. 1 and 2 $25,000 Estimated vendor purchase and extraction cost for SPMDs.
M oorings
Hydrodynamics Data All data confirmed on PREmis and delivered to HQI.
TOTAL ESTIMATED PROGRAM COST (JTD+Pending Costs) $650,880

a Sample count include QA/QC
b- PREMIS sample ID issues on small volume and large volume water column programs to be resolved.
¢ - Projected dates assumesthat sufficient budget will be identified to complete data validation/eval uation tasks.
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Passaic River BSF
Prepared: September 8, 2006
Revised: September 28, 2006

BUDGET STATUS AND FORECAST
DACW41 TASK ORDER 0011
LOWER PASSAIC RIVER RESTORATION PROJECT
Reporting Period 07/29/2006 through 08/25/2006

3-Month Forecast

Per cent of

o Negotiated Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom ITD Costs JTD Perc.ent of | JTD Estimated Edtimate to Etimated Cost Authorized Budget 4 -6 Month Authorized Funding
Task Description Budget Authorized Budget (as of WVN 12, |07/16/05 through|08/13/05 thr ough|09/17/05 through| 10/15/05 through| 11/12/05 through| 12/17/05 through| 01/14/06 thr ough|02/11/06 through (03/18/06 thr ough|04/29/06 thr ough| 05/27/06 thr ough[07/01/06 thr ough|07/29/06 through through 08/25/06 Authorized Task Percent Complete® at Completion Forecast to be Spent Forecast (Dec. 2006 LessJTD & Comments
dated 07/28/2006) 08/12/05 09/16/05 10/14/05 11/11/05 12/16/05 01/13/06 02/10/06 03/17/06 04/28/06 05/26/06 06/30/06 07/28/06 08/25/06 Budget Spent Complete P by Nov. 2006 to Feb. 2007) Forecast Amount
Total Estimated .
Sep-06 Oct-06 Nov-06 | Cost from Sept, | 012 Estimated
thru Nov. 2006 + Total Spent
Per cent Dollars
WAD 3 - Remedial I nvestigation/Feasibility Study Services
WO 01 - Project Administration/Reporting
WO 01 - Project Administration/Reporting Subtotal $46,042 100% $46,042 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $46,042 100% 100% $0 $46,042 $0 $0 $0 $0 $46,042 100% $0
WO 02 - Meetings
WO 02 - Meetings Subtotal $9,106 100% $9,106 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,106 100% 100% $0 $9,106 $0 $0 $0 $0 $9,106 100% $0
WO 03 - Pre-Expansion Activity Plan and Schedule
WO 03 - Pre-Expansion Activity Plan and Schedule Subtotal $12,920 100% $12,920 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $12,920 100% 100% $0 $12,920 $0 $0 $0 $0 $12,920 100% $0 $0
WO 04 - Populate and QC Database
WO 04 - Populate and QC Database Subtotal $63,530 99% $62,990 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $0 $0 $0 $62,991 100% 100% $0 $62,991 $0 $0 $0 $0 $62,991 100% $0 -$1
WO 05 - Web Site and GIS System
WO 05 - Web Site and GIS System Subtotal $115,732 100% $115,732 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $115,730 100% 100% $0 $115,731 $0 $0 $0 $0 $115,730 100% $0 $2
WO 06 - Establish Technical Expert Team
6a. Establish Technical Expert Team $25,409 100% $25,409 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WO 06 - Establish Technical Expert Team Subtotal $25,409 100% $25,409 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $25,409 100% 100% $0 $25,409 $0 $0 $0 $0 $25,409 100% $0 $0
WAD 3 - Remedial Investigation/Feasibility Study Services Total $272,739 100% $272,199 $0 $0 $0 $4,910 $0 $0 $0 $0 $0 $0 $0 $0 $0 $272,198 100% 100% $0 $272,199 $0 $0 $0 $0 $272,198 100% $0 $1
WAD 4 - Project Management and Community Relations
WO 01 - Project Management and Administration
1.1a Project Management $86,428 103% $89,114 $0 $0 $89,114 100% 100% $0 $89,114 $0 $0 $0 $0 $89,114 100% $0 $0
1.1a Project Management (2005-06) $223,525 127% $284,793 $29,894 $25,671 $26,924 $20,077 $18,114 $8,922 $15,420 $16,690 $8,300 $284,793 100% 100% $0 $284,793 $0 $0 $0 $0 $284,793 100% $0 $0 Effort through March 31, 2006.
1.2a Project Support Documentation and Administration $79,111 100% $79,111 $0 $0 $79,111 100% 100% $0 $79,111 $0 $0 $0 $0 $79,111 100% $0 $0
1.2a Project Support Documentation and Administration (2005-06) $120,841 111% $134,119 $7,424 $9,948 $8,863 $16,594 $8,834 $5,024 $9,333 $5,011 $3,795 $134,119 100% 100% $0 $134,119 $0 $0 $0 $0 $134,119 100% $0 $0 Effort through March 31, 2006.
1.3a Subcontract Administration Laboratories $61,233 124% $75,632 $11,068 $3,375 $75,632 100% 100% $0 $75,632 $0 $0 $0 $0 $75,632 100% $0 $0
1.3b Subcontract Administration Field Sampling Support $41,359 213% $88,030 $9,605 $12,941 $19,619 $7,794 $9,638 $1,610 $0 $88,030 100% 100% $0 $88,030 $0 $0 $0 $0 $88,030 100% $0 $0
1.3c Professiona Subcontractors $101,453 133% $134,975 $3,793 $15,462 $9,532 $8,892 $11,339 $4,306 $2,150 $2,318 $134,975 100% 100% $0 $134,975 $0 $0 $0 $0 $134,975 100% $0 $0 Effort through March 31, 2006.
1.3d Radionuclide and POC Laboratories $5,639 100% $5,620 $0 $0 $5,620 100% 100% $0 $5,620 $0 $0 $0 $0 $5,620 100% $0 $0
1.3e Field Sampling Support - Summer/Fall 2004 $4,806 99% $4,741 $0 $0 $4,741 100% 100% $0 $4,741 $0 $0 $0 $0 $4,741 100% $0 $0
Effort through March 31, 2006, including prep for April PDT
1.4a Project Communications $481,285 116% $557,764 $23,266 $39,066 $35,476 $88,309 $39,618 $18,614 $13,295 $1,454 $14,945 $557,764 100% 100% $0 $557,764 $0 $0 $0 $0 $557,764 100% $0 $0 presentation.
WO 01 - Project Management and Administration Subtotal $1,205,680 121% $1,453,899 $85,051 $106,463 $100,414 $141,666 $87,542 $38,476 $40,198 $23,156 $29,358 $0 $0 $0 $0 $1,453,899 100% 100% $0 $1,453,899 $0 $0 $0 $0 $1,453,899 100% $0 $0
WO 02 - Community Relations
2.1a Public Meeting Support (graphics/attendance) $24,341 36% $8,679 $0 $6,202 $2,477 $11 $8,690 100% 100% $0 $8,690 $0 $0 $0 $0 $8,690 100% $0 -$11
2.1b Fact Sheets (topic-specific) $24,710 3% $816 $0 $544 $272 $816 100% 100% $0 $816 $0 $0 $0 $0 $816 100% $0 $0
2.1¢ Ongoing Communications Support $39,744 28% $11,303 $646 $1,264 $4,311 $1,020 $3,197 $11,303 100% 100% $0 $11,303 $0 $0 $0 $0 $11,303 100% $0 $0
2.2a Stakehol der/Community Interviews $16,233 100% $16,233 $0 $0 $16,233 100% 100% $0 $16,233 $0 $0 $0 $0 $16,233 100% $0 $0
2.2b Draft Community Involvement Plan $54,285 101% $54,733 $8,644 $2,142 $54,733 100% 100% $0 $54,733 $0 $0 $0 $0 $54,733 100% $0 $0
2.2c RTC/Fina CIP $8,628 100% $8,628 $0 $0 $143 $7,416 $203 $198 $7,960 92% 100% $668 $8,628 $0 $0 $0 $0 $7,960 92% $0 $668 Final CIP hardcopies submitted on 6/12/2006.
WO 02 - Community Relations Subtotal $167,941 60% $100,392 $9,289 $10,152 $7,060 $1,031 $3,197 $0 $143 $0 $7,416 $203 $198 $0 $0 $99,735 99% 100% $668 $100,403 $0 $0 $0 $0 $99,735 99% $0 $657
WO 03 - Technical Support
3.1aMPI Technical Support $43,096 81% $35,082 $0 $35,082 100% 100% $0 $35,082 $0 $0 $0 $0 $35,082 100% $0 $0
3.1a Technical Support (2005) $123,457 35% $43,054 $10,717 $932 $8,536 $4,787 $10,142 $7,323 $60,806 141% 100% $0 $60,806 $0 $0 $0 $0 $60,806 141% $0 -$17,752
3.2a Subcontractor Technical Support $22,500 100% $22,500 $0 $0 $0 $1,762 $6,893 $2,087 $21,490 96% 100% $1,010 $22,500 $0 $0 $0 $0 $21,490 96% $0 $1,010 TAC charges prior to 3/31/2006 addressed.
WO 03 - Technical Support Subtotal $189,053 53% $100,636 $10,717 $932 $0 $8,536 $0 $4,787 $11,904 $0 $14,215 $0 $2,087 $0 $0 $117,378 117% 100% $1,010 $118,388 $0 $0 $0 $0 $117,378 117% $0 -$16,742
WAD 4 - Project Administration Total $1,562,674 106% $1,654,927 $105,057 $117,546 $107,474 $151,233 $90,740 $43,264 $52,245 $23,156 $50,989 $203 $2,285 $0 $0 $1,671,012 101% 100% $1,678 $1,672,690 $0 $0 $0 $0 $1,671,012 101% $0 -$16,085
WAD 5 - Technical Studies & Investigations
1.5e. FSP Volume 2 (Biota): Draft (2005) $79,998 100% $79,998 $0 $0 $16,947 $40,903 $5,615 $6,337 $69,803 87% 87% $10,195 $79,998 $10,195 $0 $0 $10,195 $79,998 100% $0 $0 Draft FSP 2 delivered to PRPs on 6/16/2006.
WO 01 - RI/FS Work Plan Preparation Subtotal $1,100,729 92% $1,012,141 $77,234 $31,122 $3,680 $834 $21,999 $0 $939 $18,981 $62,873 $6,912 $6,337 $0 $0 $998,727 99% 105% $12,703 $1,012,140 $12,703 $0 $0 $12,703 $1,011,430 100% $0 $710
WO 02 - Preliminary Risk Assessment
2.2b. Conceptual Site Model/Problem Formulation $121,953 104% $126,820 $0 $15,787 $14,576 $50,496 $18,154 $6,348 $9,014 $7,612 $126,820 100% 100% $0 $126,820 $0 $0 $0 $0 $126,820 100% $0 $0
2.2c. Develop Weight of Evidence Approach for Eco Risk Assessment $27,437 94% $25,727 $0 $0 $1,007 $23,903 $25,727 100% 100% $0 $25,727 $0 $0 $0 $0 $25,727 100% $0 $0
WO 02 - Preliminary Risk Assessment Subtotal $227,464 100% $228,485 $0 $15,787 $14,576 $51,502 $18,154 $6,348 $9,014 $7,612 $23,903 $0 $0 $0 $0 $228,486 100% 89% $0 $228,486 $0 $0 $0 $0 $228,486 100% $0 -$1
WO 03 - Work Plan Implementation for 2004 - 2005 Sampling Event
3.1b Health and Safety Activities $4,078 99% $4,037 $0 $177 $665 $4,037 100% 100% $0 $4,037 $0 $0 $0 $0 $4,037 100% $0 $0
3.2a Technical Coordination and Field Support $40,207 187% $75,249 $19,749 $7,938 $5,295 $457 $7,000 $75,249 100% 100% $0 $75,249 $0 $0 $0 $0 $75,249 100% $0 $0
3.2b Sample Collection and Sample Management $118,198 91% $108,142 $6,597 $20,047 $26,361 $5,479 $979 $1,160 $108,142 100% 100% $0 $108,142 $0 $0 $0 $0 $108,142 100% $0 $0
3.3aField Investigation Expenses $850,058 65% $555,757 $131,353 $79,486 $84,836 $15,369 $14,523 $7,189 $8,304 $3,819 $756 $529 $555,757 100% 100% $0 $555,757 $0 $0 $0 $0 $555,757 100% $0 $0
3.3c Coring Subcontracts and Divers $265,400 67% $176,782 $0 $0 $130,947 $15,200 $30,635 $176,782 100% 100% $0 $176,782 $0 $0 $0 $0 $176,782 100% $0 $0
3.4aField Data QC Review (2005) $8,331 99% $8,287 $0 $0 $1,681 $2,285 $2,701 $1,621 $8,287 100% 100% $0 $8,287 $0 $0 $0 $0 $8,287 100% $0 $0
3.4c QA Coordinator $68,957 19% $12,949 $0 $0 $9,330 $3,025 $594 $12,949 100% 100% $0 $12,949 $0 $0 $0 $0 $12,949 100% $0 $0
WO 03 - Work Plan Implementation for 2004 -2005 Sampling Event|  $1,411,254 73% $1,030,531 $157,815 $110,115 $255,431 $42,883 $14,523 $8,869 $51,990 $14,680 $2,377 $3,025 $1,124 $0 $0 $1,030,531 100% 100% $0 $1,030,531 $0 $0 $0 $0 $1,030,531 100% $0 $0
WO 04 - Implementation of FSP Activities (2005-2006)
4.1a L ogistics and Mobilization (2005) $45,273 105% $47,675 $0 $5 $47,675 100% 100% $0 $47,675 $0 $0 $0 $0 $47,675 100% $0 $0
4.1b Equipment Manager (2005) $21,158 100% $21,145 $0 $11,963 $9,182 $21,145 100% 100% $0 $21,145 $0 $0 $0 $0 $21,145 100% $0 $0
4.1c Health and Safety Administration (2005) $8,806 33% $2,881 $0 $1,069 $784 $786 $242 $2,881 100% 100% $0 $2,881 $0 $0 $0 $0 $2,881 100% $0 $0
4.1d Sample Collection and Core Processing (2005) $3,153,787 41% $1,297,142 $0 $97,794 $236,942 $211,728 $87,617 $107,987 $112,129 $69,222 $194,148 $2,856 $116,489 $2,693 $12,369 $1,251,975 97% 96% $45,167 $1,297,142 $45,167 $0 $0 $45,167 $1,297,142 100% $0 $0
4.2 Technical System and Health & Safety Audits (2005) $18,705 39% $7,353 $0 $3,144 $1,477 $1,129 $328 $6,079 83% 83% $0 $6,079 $0 $0 $0 $0 $6,079 83% $0 $1,274 Complete and upload TSA's.
WO 04 - Implementation of FSP Activities (2005-2006) $3,252,365 42% $1,376,196 $0 $113,975 $246,909 $213,992 $87,859 $107,987 $112,129 $69,222 $195,278 $3,184 $116,489 $2,693 $12,369 $1,329,755 97% 96% $45,167 $1,374,922 $45,167 $0 $0 $45,167 $1,374,922 100% $0 $1,274
WO 06 - Model Development, Calibration, and Application (2005-2007)
6.1a Hydrodynamic Technical Memorandum (2005) $621,411 73% $452,550 $74,065 $51,634 $60,051 $65,968 $68,890 $34,160 $313 $3,052 $4,916 $438,025 97% 91% $14,525 $452,550 $7,625 $0 $0 $7,625 $445,650 98% $0 $6,900
6.1b Sediment Transport Technical Memorandum (2005) $748,654 31% $233,525 $20,847 $35,443 $33,000 $32,996 $47,934 $0 $774 $9,445 $229,084 98% 100% $0 $233,525 $0 $0 $0 $0 $229,084 98% $0 $4,441
WO 06 - Model Development, Calibration, and Application (2005-2007) $1,505,675 0% $686,075 $94,912 $87,077 $93,051 $98,964 $116,824 $34,160 $1,087 $3,052 $14,362 $0 $0 $0 $0 $667,109 97% 94% $14,525 $686,075 $7,625 $0 $0 $7,625 $674,734 98% $0 $11,341
WAD 5 - Technical Studies & Investigation Total $7,497,487 58% $4,333,428 $329,961 $358,075 $613,647 $408,174 $259,359 $157,364 $175,159 $113,548 $298,792 $13,121 $123,950 $2,693 $12,369 $4,254,608 98% 98% $72,395 $4,332,154 $65,495 $0 $0 $65,495 $4,320,103 100% $0 $13,323
WAD 6 - Data Management and Presentation
WO 01 - Map Guide
1.1 Map Guide $49,388 100% $49,388 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
WO 01 - Map Guide Subtotal $49,388 100% $49,388 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $49,388 100% 100% $0 $49,388 $0 $0 $0 $0 $49,388 100% $0 $0
WO 02 - Public Website
2.1 Maintenance and Support $61,795 79% $49,008 $0 $1,833 $41 $849 $705 $267 $880 $87 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0
WO 02 - Public Website Subtotal $61,795 79% $49,008 $0 $1,833 $41 $849 $705 $267 $0 $880 $87 $0 $0 $0 $0 $49,008 100% 100% $0 $49,008 $0 $0 $0 $0 $49,008 100% $0 $0
WO 03 - Private Website
3.2 Website Reports $48,294 52% $25,192 $0 $0 $9,277 $1,408 $20,192 80% 85% $5,000 $25,192 $0 $0 $0 $0 $20,192 80% $0 $5,000
3.3 Management Website Reports $9,883 58% $5,727 $0 $0 $3,273 $2,454 $5,727 100% 100% $0 $5,727 $0 $0 $0 $0 $5,727 100% $0 $0
3.4 Maintenance and Support $47,322 213% $100,907 $11,813 $5,005 $30,892 $11,844 $8,557 $2,589 $3,634 $2,435 $1,327 $100,907 100% 100% $0 $100,907 $0 $0 $0 $0 $100,907 100% $0 -$1
WO 03 - Private Website Subtotal $160,402 119% $190,840 $11,813 $5,005 $30,892 $21,121 $9,965 $2,589 $3,634 $5,708 $3,781 $0 $0 $0 $0 $185,840 97% 98% $5,000 $190,841 $0 $0 $0 $0 $185,840 97% $0 $4,999
WO 04 - Database (update for MEDD fields)
WO 04 - Database Subtotal $34,252 47% $16,194 $1,896 $0 $0 $595 $0 $0 $0 $0 $0 $0 $0 $0 $0 $16,194 100% 100% $0 $16,194 $0 $0 $0 $0 $16,194 100% $0 $0
WO 05 - Field Application
5.4 QA/QC $71,592 89% $63,592 $245 $20,129 $9,141 $7,679 $2,598 $560 $2,038 $720 $505 $2,162 $94 $452 $58,613 92% 91% $4,979 $63,592 $3,000 $0 $0 $3,000 $61,613 97% $0 $1,979 QC PREmis water column field data 2005-06.
WO 05 - Field Application Subtotal $266,115 83% $220,227 $9,319 $59,042 $11,521 $12,449 $3,487 $560 $2,038 $720 $0 $505 $2,162 $94 $452 $215,247 98% 97% $4,979 $220,226 $3,000 $0 $0 $3,000 $218,247 99% $0 $1,980
WO 06 - Technical Task Communication
WO 06 - Technical Task Communication Subtotal $33,859 101% $34,361 $2,350 $3,727 $3,426 $1,421 $0 $0 $0 $0 $0 $0 $0 $0 $0 $34,362 100% 100% $0 $34,361 $0 $0 $0 $0 $34,362 100% $0 -$1
WO 07 - Data Evaluation
7.1a Data Upload: 2004 - 2005 Hydrodynamic and Sediment Data $6,692 100% $6,692 $1,958 $0 $6,019 90% 90% $0 $6,019 $0 $0 $0 $0 $6,019 90% $0 $673
7.2a Data Evaluation: 2004 - 2005 Hydrodynamic and Sediment Data $43,739 54% $23,739 $277 $0 $842 $924 $1,903 $3,564 $0 $23,700 100% 100% $0 $23,700 $0 $0 $0 $0 $23,700 100% $0 $39
7.3 Preliminary Geochemical and Statistical Analysis (2005) $305,822 100% $305,822 $36,857 $51,987 $6,942 $18,973 $33,494 $21,134 $49,395 $313 $306,102 100% 100% $0 $306,102 $0 $0 $0 $0 $306,102 100% $0 -$280
7.4 Data Validation (2005) $92,560 100% $92,560 $0 $1,504 $0 $129 $10,321 $12,549 $5,335 $3,350 $9,179 $5,773 $24,934 $3,353 $9,342 $85,766 93% 83% $6,794 $92,560 $6,794 $0 $0 $6,794 $92,560 100% $0 $0
7.5a Evaluate Hydrodynamic/SW/Sediment Data (2005) $128,746 71% $91,746 $0 $0 $998 $13,544 $13,474 $13,370 $36,172 $7,123 $4,355 $911 $90,981 99% 100% $0 $90,981 $0 $0 $0 $0 $90,981 99% $0 $765 Task may be developed and funded under W912DQ.
7.5b Draft Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005) $58,461 45% $26,452 $2,992 $546 $11,458 $4,100 $3,330 $1,400 $1,252 $1,071 $26,149 99% 100% $0 $26,149 $0 $0 $0 $0 $26,149 99% $0 $303 Task may be developed and funded under W912DQ.
7.5¢ Fina Rnd 1 Data Gap/Data Eval. Report/Supplemental WP (2005-2006) $4,406 0% $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0
WO 07 - Data Evauation $640,426 85% $547,011 $42,085 $54,037 $20,240 $37,671 $62,521 $52,017 $92,153 $11,856 $13,534 $6,684 $24,934 $3,353 $9,342 $538,717 98% 97% $6,794 $545,511 $6,794 $0 $0 $6,794 $545,511 100% $0 $1,500
WAD 6 - Data Management and Presentation Total $1,246,237 89% $1,107,029 $67,464 $123,645 $66,120 $74,106 $76,679 $55,432 $97,825 $19,164 $17,402 $7,189 $27,096 $3,446 $9,794 $1,088,756 98% 98% $16,773 $1,105,528 $9,794 $0 $0 $9,794 $1,098,550 99% $0 $8,479
WAD 7 - Feasbility Study
WO 01 - Preliminary Feasibility Study
1.1 Preliminary Feasibility Study (2005) $63,872 43% $27,661 $268 $2,364 $4,464 $0 $27,661 100% 100% $0 $27,661 $0 $0 $0 $0 $27,661 100% $0 $0
1.2 IRM Evaluation (2005-2006) $237,323 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $237,323 NA 100% $0 $237,323 $0 $0 $0 $0 $237,323 100% $0 $0
WO 01 - Preliminary Feasibility Study $63,872 415% $264,984 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $0 $0 $264,984 100% 100% $0 $264,984 $0 $0 $0 $0 $264,984 100% $0 $0
WAD 7 - Feasibility Study Total $63,872 415% $264,984 $268 $2,364 $4,464 $28,207 $18,702 $6,840 $34,057 $27,292 $72,492 $24,339 $25,394 $0 $0 $264,984 100% 100% $0 $264,984 $0 $0 $0 $0 $264,984 100% $0 $0
WAD 8 - Fee
WAD 08 - Fee ($2,173 is non-hillable, as per WVN 12) $582,710 75% $434,552 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $10,820 $1,086 $1,365 $410,540 94% NA $21,839 $432,379 $10,000 $11,839 $0 $21,839 $432,379 99% $0 $0
WAD 8 - Project Fee Subtotal $582,710 75% $434,552 $36,779 $16,793 $56,385 $21,457 $0 $10,369 $51,741 $23,162 $28,159 $2,477 $10,820 $1,086 $1,365 $410,540 94% NA $21,839 $432,379 $10,000 $11,839 $0 $21,839 $432,379 99% $0 $0
$11,225,719 72% $8,067,119 $539,528 $618,423 $848,091 $688,088 $445,479 $273,269 $411,027 $206,320 $467,834 $47,329 $189,545 $7,225 $23,528 $7,962,099 99% 93% $112,687 $8,079,935 $85,289 $11,839 $97,128 $8,059,227 100% $5,718
Fee Claimed* 94.38%

Blue font represents tasks that are completed.
* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.
! For the purposes of this report, all WAD 3 expenses were added into this task.
% The estimate to complete for fee will always be greater than or equal to the actual fee to complete since this column assumes a fee percentage of 7%. However, if subconsultant costs are included in the labor and expenses estimate to complete, the fee on subs is 4.61%.
3: The additional funding columns represent monies that are needed for the next 3 months after the required date.
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LOWER PASSAIC RIVER RESTORATION PROJECT

BUDGET STATUS AND FORECAST
W912DQ TASK ORDER 0002

Reporting Period 07/29/2006 through 08/25/2006

Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom Costsfrom JTD Percent of JTD Egtimated FHonth Forecast Per cent of 4-6Month Authorized Funding Algl?rlnglor?;l
Task Description NeBgL?éI;ted Authorized Budget (asof WVN 2, | 4/01/06 through | 04/29/06 through | 05/27/06 through | 07/01/06 through | 07/29/06 thr ough | 08/26/06 thr ough | 09/30/06 through | 10/28/06 through | 11/25/06 through JTD ggzz;ggowh Authorized Budget| Task Percent Ecsct)gste?;g i?garrt]z(ljeggf Fﬁ‘:;g;zgdbilgpggt Ft%rr?l?;(ggﬂ?;r Amlc;ﬁz'jtolrjziuiber Required by Comments
dated 08/07/2006) 04/28/06 05/26/06 06/30/06 07/28/06 08/25/06 09/29/06 10/27/06 11/24/06 12/29/06 Spent Complete by Nov. 2006 2007) 2006 Deggrgé)er
Total Estimated .
Sep-06 Oct-06 Nov-06 Cost from Sept, | | Ot& Estimated
thru Nov. 2006 | * Tot@ Spent
Per cent Dollars
WAD 01 - Project Management and Community Relations
WO 01 - Project Management and Administration
1.1 Project Management $215,104 34% $73,634 $12,665 $12,549 $22,128 $12,943 $14,964 $75,249 102% 49% $79,000 $154,249 $17,925 $17,925 $17,925 $53,775 $129,024 175% $17,925 -$55,390 $73,315 |WAD 01 tasks will require additional funding viaATP 2.
1.2 Project Support Documentation and Administration $77,902 31% $24,089 $4,768 $3,977 $14,690 $3,248 $3,203 $29,885 124% 51% $29,000 $58,885 $6,500 $6,500 $6,500 $19,500 $49,385 205% $6,500 -$25,296 $31,796
1.3 Subcontract Administration $38,111 35% $13,161 $3,537 $6,578 $3,876 $13,992 106% 48% $15,000 $28,992 $3,175 $3,175 $3,175 $9,525 $23,517 179% $3,175 -$10,356 $13,531
1.4 Project Communications $283,603 27% $77,825 $13,053 $5,407 $49,258 $18,531 $17,295 $103,545 133% 49% $109,000 $212,545 $23,600 $23,600 $23,600 $70,800 $174,345 224% $23,600 -$96,520 $120,120
WO 01 Subtotal $614,720 31% $188,709 $34,023 $28,512 $89,952 $34,722 $35,462 $0 $0 $0 $0 $222,671 118% 49% $232,000 $454,671 $51,200 $51,200 $51,200 $153,600 $376,271 199% $51,200 -$187,562 $238,762
WO 02 - Community Relations
2.1a Public Meeting Support (graphics/attendance) $2,806 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 All WO 02 tasks on hold awaiting USACE/USEPA direction.
2.1b Fact Sheets (topic-specific) $26,702 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
2.1c Communications Support $13,761 25% $3,440 $2,910 $625 $3,535 103% 100% $0 $3,535 $0 $0 $0 $0 $3,535 103% $0 -$95 $95
WO 02 Subtotal $43,269 8% $3,440 $0 $0 $2,910 $625 $0 $0 $0 $0 $0 $3,535 103% 100% $0 $3,535 $0 $0 $0 $0 $3,535 103% $0 -$95 $95
WO 03 - Technical Advisory Committee and Quality Control
3.1 Technical Advisory Committee and Quality Control $136,833 11% $15,708 $1,776 $4,697 $3,801 $5,998 $0 $0 $16,272 104% 75% $5,000 $21,272 $5,000 $0 $0 $5,000 $21,272 135% $0 -$5,564 $5,564 Pending TAC charges for May-June model review efforts.
WO 03 Subtotal $136,833 11% $15,708 $0 $1,776 $4,697 $3,801 $5,998 $0 $0 $0 $0 $16,272 104% 75% $5,000 $21,272 $5,000 $0 $0 $5,000 $21,272 135% $0 -$5,564 $5,564
WO 04 - Technical Support
Sep. forecast represents $2,500 balance of approved item for A.
Blumberg and potential $4,791 item for water column DL review by
Battelle and MPI. Oct. forecast represents sample analytical costs
4.1 Technical Support $94,578 15% $14,187 $0 $3,172 $0 $0 $3,500 $0 $0 $0 $0 $6,672 47% 47% $7,515 $14,187 $7,291 $25,000 $0 $32,291 $38,963 275% $0 -$24,776 $24,776  |(after USACE authorization is received).
WO 04 Subtotal $94,578 15% $14,187 $0 $3,172 $0 $0 $3,500 $0 $0 $0 $0 $6,672 47% 47% $7,515 $14,187 $7,291 $25,000 $0 $32,291 $38,963 275% $0 -$24,776 $24,776
WAD 1 - Project Administration Total $889,400 25% $222,044 $34,023 $33,460 $97,560 $39,147 $44,961 $0 $0 $0 $0 $249,150 112% 46% $244,515 $493,665 $63,491 $76,200 $51,200 $190,891 $440,041 198% $51,200 -$217,997 $269,197
WAD 2 - Technical Studies & Investigations
WO 01 - Project Websites
1.1 Project Team Website (PREmis) $50,563 25% $12,641 $2,982 $3,195 $1,120 $2,987 $10,284 81% 81% $2,357 $12,641 $1,000 $1,000 $1,000 $3,000 $13,284 105% $3,000 -$643 $3,643
1.2 Public Website (www.ourPassai c.org) $28,734 25% $7,184 $295 $4,002 $749 $2,752 $7,799 109% 85% -$615 $7,184 $500 $500 $500 $1,500 $9,299 129% $1,500 -$2,115 $3,615
WO 01 Subtotal $79,297 25% $19,825 $0 $3,277 $7,196 $1,869 $5,740 $0 $0 $0 $0 $18,083 91% 82% $1,742 $19,825 $1,500 $1,500 $1,500 $4,500 $22,583 114% $4,500 -$2,758 $7,258
WO 02 - Baseline Risk Assessment
2.1 DQO Refinement $96,035 48% $46,035 $27,586 $3,253 $7,815 $9,326 $47,980 104% 100% $0 $47,980 $0 $0 $0 $0 $47,980 104% $0 -$1,945 $1,945 Completion of DQO effort on hold pending authorization.
2.2 Data Usability Evaluation $43,380 5% $2,076 $776 $1,905 $2,681 129% 100% $0 $2,681 $0 $0 $0 $0 $2,681 129% $0 -$605 $605 Data usability evaluation on hold pending authorization.
2.3 Human Health Risk Assessment $224,648 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
2.4 Ecological Risk Assessment $408,364 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 02 Subtotal $772,427 6% $48,111 $27,586 $4,029 $7,815 $11,231 $0 $0 $0 $0 $0 $50,661 105% 100% $0 $50,661 $0 $0 $0 $0 $50,661 105% $0 -$2,550 $2,550
WO 03 - Interim Remedial Measure (IRM)
3.1 Identification of Candidate IRM Target Areas $94,559 50% $47,280 $269 $35,820 $9,072 $1,981 $47,143 100% 100% $137 $47,280 $0 $0 $0 $0 $47,143 100% $0 $137 $0
3.2 Identification and Screening of Alternatives $51,251 18% $9,225 $873 $1,905 $3,333 $2,949 $9,060 98% 98% $165 $9,225 $0 $0 $0 $0 $9,060 98% $0 $165 $0
3.3 Detailed Analysis and Selection of Recommended Alternative $194,927 82% $160,617 $21,242 $35,565 $30,382 $50,818 $16,725 $154,732 96% 96% $5,885 $160,617 $5,885 $0 $0 $5,885 $160,617 100% $0 $0 $0
3.4 Development of IRM Report - Pre-Draft and Draft $100,416 73% $73,129 $10,780 $19,024 $20,028 $22,645 $72,477 99% 59% $50,652 $123,129 $50,652 $0 $0 $50,652 $123,129 168% $0 -$50,000 $50,000 |Additional cost to be addressed viaWVN 04.
3.5 Development of IRM Report - Revised Draft and Final $115,480 0% $0 $0 0% 0% $0 $0 $0 $70,000 $45,480 $115,480 $115,480 0% $0 -$115,480 $115,480
3.6 TAC Consultation $17,400 100% $17,400 $3,336 $3,336 19% 19% $14,064 $17,400 $5,000 $2,500 $5,000 $12,500 $15,836 91% $0 $1,564 $0
3.7 Meetings $26,213 217% $57,013 $11,494 $6,435 $9,365 $5,197 $32,490 57% 57% $24,523 $57,013 $5,000 $10,000 $9,000 $24,000 $56,490 99% $0 $523 $0
Additional cost to be addressed via ATP 2. $40K item in October is
3.8 Focused Feasibility Study $0 $90,000 $4,093 $94,523 $98,615 110% 33% $194,400 $293,015 $142,400 $40,000 $52,000 $234,400 $333,015 370% $0 -$243,015 $243,015 |a"placeholder” for HQI cap erosion modeling.
WO 03 Subtotal $600,246 76% $454,664 $21,242 $62,317 $93,566 $96,709 $144,019 $0 $0 $0 $0 $417,853 92% 63% $95,426 $707,679 $208,937 $122,500 $111,480 $442,917 $860,770 189% $0 -$406,106 $408,495
WO 04 - Draft Field Sampling Plan Volume 2
4.1aDraft FSP Volume 2 - Biota $19,980 100% $19,980 $19,771 $154 $19,926 100% 100% $54 $19,980 $0 $0 $0 $0 $19,926 100% $0 $54 $0
4.1b Fina FSP Volume 2 $26,141 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 Task on hold pending funding and authorization.
4.1c QAPP Updates $33,707 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0 Task on hold pending funding and authorization.
WO 04 Subtotal $79,828 0% $19,980 $0 $19,771 $154 $0 $0 $0 $0 $0 $0 $19,926 100% 100% $54 $19,980 $0 $0 $0 $0 $19,926 100% $0 $54 $0
WAD 2 - Technical Studies & Investigation Total $1,531,798 35% $542,580 $48,828 $89,394 $108,733 $109,809 $149,759 $0 $0 $0 $0 $506,522 93% 68% $97,223 $798,145 $210,437 $124,000 $112,980 $447,417 $953,939 176% $4,500 -$411,359 $418,303
WAD 3 - Model Development, Calibration, and Application
WO 01 - Hydrodynamic Model
Response to comments and revised Hydrodynamic Calibration
1.1 Development and Calibration $161,135 16% $26,397 $0 $2,546 $14,185 $9,473 $0 $0 $0 $26,205 99% 100% $0 $26,205 $0 $0 $0 $0 $26,205 99% $0 $192 $0 Report will be prepared without further expenditures.
WO 01 Subtotal $161,135 16% $26,397 $0 $2,546 $14,185 $9,473 $0 $0 $0 $0 $0 $26,205 99% 100% $0 $26,205 $0 $0 $0 $0 $26,205 99% $0 $192 $0
WO 02 - Sediment Transport Model
2.1 Development and Calibration $551,192 10% $55,798 $309 $309 $40,707 $12,307 $0 $53,631 96% 100% $2,167 $55,798 $1,087 $0 $0 $1,087 $54,718 98% $0 $1,080 $0
WO 02 Subtotal $551,192 10% $55,798 $309 $309 $40,707 $12,307 $0 $0 $0 $0 $0 $53,631 96% 100% $2,167 $55,798 $1,087 $0 $0 $1,087 $54,718 98% $0 $1,080 $0
WO 03 - Fate & Transport Model
3.1 Development and Calibration $116,928 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 03 Subtotal $116,928 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 - Food Chain Model
4.1 Development and Calibration $42,963 0% $0 $0 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 04 Subtotal $42,963 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WAD 3 - Model Development, Calibration and Application Total $872,218 9% $82,195 $309 $2,855 $54,892 $21,780 $0 $0 $0 $0 $0 $79,836 97% 100% $2,167 $82,003 $1,087 $0 $0 $1,087 $80,923 98% $0 $1,272 $0
WAD 4 - Potentially Responsible Party (PRP) Oversight
WO 01 - Field Work Oversight
1.1 Field Work Oversight $157,981 $0 $0 NA 0% $0 $0 $0 $15,000 $5,000 $20,000 $20,000 0% $30,000 -$20,000 $50,000 Potential October 2006 Water Column Oversight
WO 01 Subtotal $157,981 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $15,000 $5,000 $20,000 $20,000 0% $30,000 -$20,000 $50,000
WO 02 - Reports/Product Oversight
2.1 Reports/Product Oversight $141,370 0% $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 02 Subtotal $141,370 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0% 0% $0 $0 $0 $0 $0 $0 $0 0% $0 $0 $0
WO 03 - Field Samples and Field Facility
Field facility transfer costs plus additional sample analytical costs
3.1 Field Samples and Field Facility $89,137 59% $52,981 $8,483 $7,472 $7,659 $7,658 $1,304 $32,575 61% 62% $20,406 $52,981 $90,000 $24,000 $10,000 $124,000 $156,575 296% $25,500 -$103,594 $129,094 |(lessfrozen archived extracts from cores 26A and 32A).
WO 03 Subtotal $89,137 59% $52,981 $8,483 $7,472 $7,659 $7,658 $1,304 $0 $0 $0 $0 $32,575 61% 62% $20,406 $52,981 $90,000 $24,000 $10,000 $124,000 $156,575 296% $25,500 -$103,594 $129,094
WAD 4 - PRP Oversight Subtotal $388,488 14% $52,981 $8,483 $7,472 $7,659 $7,658 $1,304 $0 $0 $0 $0 $32,575 61% 82% $20,406 $52,981 $90,000 $39,000 $15,000 $144,000 $176,575 333% $55,500 -$123,594 $179,094
WAD 10 - Project Expenses
WO 01 - Travel Expenses
1.1 Travel Expenses $4,331 25% $1,083 $48 $149 $132 $160 $489 45% 45% $594 $1,083 $150 $300 $300 $750 $1,239 114% $0 -$156 $156
WO 01 Subtotal $4,331 25% $1,083 $48 $149 $0 $132 $160 $0 $0 $0 $0 $489 45% 45% $594 $1,083 $150 $300 $300 $750 $1,239 114% $0 -$156 $156
WO 02 - ODCs and Non-Travel Expenses
2.1 ODCs and Non-Travel Expenses $107,954 21% $22,384 $1,134 $2,819 $5,741 $5,026 $6,167 $0 $0 $20,887 93% 94% $1,497 $22,384 $7,200 $4,000 $3,600 $14,800 $35,687 159% $4,000 -$13,303 $17,303
WO 02 Subtotal $107,954 21% $22,384 $1,134 $2,819 $5,741 $5,026 $6,167 $0 $0 $0 $0 $20,887 93% 94% $1,497 $22,384 $7,200 $4,000 $3,600 $14,800 $35,687 159% $4,000 -$13,303 $17,303
WAD 10 - Project Expenses Subtotal $112,285 21% $23,467 $1,181 $2,968 $5,741 $5,158 $6,327 $0 $0 $0 $0 $21,376 91% 90% $2,091 $23,467 $7,350 $4,300 $3,900 $15,550 $36,926 157% $4,000 -$13,459 $17,459
WAD 8- Fee
WAD 08 - Base Fee $71,701 25% $17,925 $877 $1,856 $4,109 $2,594 $4,441 $13,877 77% 46% $4,048 $17,925 $4,000 $5,900 $5,900 $15,800 $29,677 166% $5,900 -$11,752 $17,652
WAD 08 - Award Fee $233,028 25% $58,257 $17,036 $17,036 29% 46% $41,221 $58,257 $0 $0 $29,000 $29,000 $46,036 79% $58,000 $12,221 $45,779
WAD 8 - Project Fee Subtotal $304,729 25% $76,182 $877 $1,856 $4,109 $2,594 $21,477 $0 $0 $30,913 41% 46% $45,269 $76,182 $4,000 $5,900 $34,900 $44,800 $75,713 99% $63,900 $469 $63,431
$4,098,918 24% $999,449 $93,701 $138,005 $278,694 $186,147 $223,828 $920,373 92% 66% $411,670 $1,526,443 $376,365 $249,400 $217,980 $843,745 $1,764,118 177% $179,100 -$764,669 $947,485
Fee Claimed* 96.34%

Blue font represents tasks that are completed or indefinitely placed on hold, awaiting client direction.

* The fee claimed does not incorporate subconsultant charges that have not yet been invoiced to the USACE.



